October 18, 2022

VIA ELECTRONIC MAIL

Ms. Linda C. Bridwell

Executive Director

Public Service Commission

211 Sower Boulevard, P.O. Box 615
Frankfort, Kentucky 40602-0615

Re: In the Matter of: Electronic Application of Big Rivers FElectric
Corporation for Approval of its 2020 Environmental Compliance Plan,
Authority to Recover Costs Through a Revised Environmental Surcharge
and Tariff, the Issuance of a Certificate of Public Convenience and
Necessity for Certain Projects, and Appropriate Accounting and Other
Relief — Case No. 2019-00435

Dear Ms. Bridwell:

Ordering Paragraph No. 18 of the Commission’s Order dated August 6, 2020, in Case
No. 2019-00435, directs Big Rivers Electric Corporation (“Big Rivers”) to file “the
plans, drawings, and specifications for Projects 12, 13-1, and 13-2 within seven days
upon the date of the completion and finalization of those plans, drawings, and
specifications.” Big Rivers hereby files in regards to Project 13-1 these documents.

As Big Rivers emphasized in Case No. 2019-00435 Big Rivers and other coal-based
electric generators face a complicated and ever-changing regulatory landscape that
requires constant planning, analysis and adaptation. 1 The Commission
acknowledged the Big Rivers was unable to provide the final project plans, drawings,
and specifications during the proceeding and granted the Company’s Motion for a
Deviation from 807 KAR 5:001, Section 15(2)(d)(2). Due to Big Rivers’ continuing
obligation to monitor and evaluate the applicable environmental requirements the
scope of Project 13-1 was modified.

The conditions of closing the Green Ash Pond (the 2020 ECP Project 13-1) were based
on the November 2019 Burns and McDonnell Engineering Company, Inc. (“Burns and

! See Big Rivers’ Application at 13 (Feb. 7, 2020).
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McDonnell’) report. The basis of the report was converting Green to dry ash handling
system. As explained fully in Case No. 2022-00079,2 Green Station’s two coal-fired
units were converted to natural gas fired units. The scope of Project 13-1 was
modified as reflected in the enclosed June 20, 2022, Burns & McDonnell Engineering
Company, Inc. report to complete the Green Station ash pond closure by October 31,
2023. The attached plans have received the necessary environmental approvals and
so are finalized plans, as required by the Commission’s August 6, 2020 Order in this
matter.

Since the collective size of these documents is large, Big Rivers is providing them
through a secure file share site.

The Commission has excused no parties to this proceeding from its electronic filing
procedures.

Please feel free to contact me should you have any questions regarding this filing.

Sincerely yours,

/s/ Senthia Santana

Senthia Santana
Associate Attorney
senthia.santana@bigrivers.com

2 See, In the Matter of: Electronic Application of Big Rivers Electric Corporation for a Certificate of
Public Convenience and Necessity Authorizing the Conversion of the Green Station Units to Natural Gas-Fired
Units and an Order Approving the Establishment of a Regulatory Asset, P.S.C. Case No. 2021-00079.
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